
From: Bruce S Kennington
To: Granger, Michelle
Cc: "Bruce White (Bruce.White@btlaw.com)"; Mumford, Fred; "Luis Hidalgo (Luis.Hidalgo@riotinto.com)"; "Jeff

Armington (jeff.armington@riotinto.com)"
Subject: PVGCS Site, CD + OU3, Monthly Progress Report No. 23 (Aug 1 to Aug 31, 2018)
Date: Monday, September 10, 2018 12:24:55 PM
Attachments: 18.09.10_OU3_MPR 023_rev 0.pdf

Dear Michelle:
On behalf of Pechiney Plastics Packaging, Inc. (PPPI), the Primary Settling Defendant for the Remedial

Design/Remedial Action Consent Decree (CD)1, and Luis Hidalgo (Project Coordinator for OU3),
please see the attached monthly progress report for Remedial Design and Remedial Action for
Operable Unit 3 (OU3 SOW) of the Pohatcong Valley Groundwater Contamination Superfund
(PVGCS) Site, also submitted via Aconex.
1 In the matter of United States of America v. PPPI (Civil Action No. 09-cv-05692) and United States of America v. Bristol
Myers Squibb Company, et. al. (Civil Action No. 13-cv-05798) effective March 11, 2015.

Sincerely,
Bruce S. Kennington
Principal
D +1 312 288 3834
M +1 312 953 9965
bkennington@ramboll.com
________________________________________
Ramboll Environ
333 West Wacker Drive, Suite 2700
Chicago, IL 60606
USA
www.ramboll.com
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September 10, 2018 
 
Sent via Electronic Mail and Overnight Courier 


Director, Emergency and Remedial Response Division 
Attn: Chief, New Jersey Remediation Branch, Pohatcong Site 
United States Environmental Protection Agency Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 
 
New Jersey Superfund Branch 
Office of Regional Counsel 
United States Environmental Protection Agency Region 2 
290 Broadway, 17th Floor 
New York, New York 10007 
Attention: Attorney for Pohatcong Site 
 
New Jersey Department of Environmental Protection 
ATTN.: Fred Mumford 
380 Scotch Road 
West Trenton, New Jersey 08628 
(via electronic mail only) 


Re: Monthly Progress Report No. 23 
Reporting Period August 1, 2018 through August 31, 2018 
Operable Unit 3 
Pohatcong Valley Groundwater Contamination Superfund Site 
Warren County, New Jersey 


Dear Pohatcong Consent Decree Notice Recipients: 
 
On behalf of Pechiney Plastics Packaging, Inc. (PPPI), the Primary Settling Defendant for the 
Remedial Design/Remedial Action Consent Decree (CD)1, this monthly progress report is 
submitted in compliance with section X, paragraph 30 of the CD and section IV.A of the 
Statement of Work for Remedial Design and Remedial Action for Operable Unit 3 (OU3 SOW) 2 
of the Pohatcong Valley Groundwater Contamination Superfund (PVGCS) Site.  As required by 
                                                
 
1  In the matter of United States of America v. PPPI (Civil Action No. 09-cv-05692) and United States of 


America v. Bristol Myers Squibb Company, et. al. (Civil Action No. 13-cv-05798) effective March 11, 
2015. 


2  Pursuant to Section VI. Paragraph 12.c(1) of the CD, USEPA approval of the OU3 SOW was received 
on June 26, 2017. 







 


the OU3 SOW, this report provides a description of the actions and activities undertaken 
pursuant to the CD during this reporting period and plans, actions and data scheduled in the 
next eight weeks. 


Actions Taken toward Compliance with Consent Decree, including 
Community Relations 
The following activities were performed during this reporting period: 


• Waste materials generated during the pre-design investigation (PDI) soil boring work and 
groundwater monitoring well POHMW49 drilling and well installation were transported for off-
site disposal on August 1, 2018 and August 7, 2018.  Notice of these off-site disposal 
activities was provided to USEPA in e-mail correspondence dated July 26, 2018, and 
August 6, 2018, respectively.  


• The installation of a new groundwater monitoring well at POHMW49 was completed during 
this reporting period and the driller demobilized from the site on August 8, 2018.  The well 
was surveyed on August 9, 2018. 


• Comments were received from USEPA on the proposed additional Pre-Design Investigation 
activities proposed for December 2018 and January 2019 in e-mail correspondence dated 
August 9, 2018. 


• The Monthly Progress Report for OU3 for the July 2018 reporting period was submitted to 
the USEPA on August 10, 2018. 


• A call was held with representatives of the USEPA, USACE, Rio Tinto, and Ramboll on 
August 21, 2018 to discuss the Agency’s August 9, 2018 e-mail correspondence on the 
proposed additional Pre-Design Investigation activities and timing of supplemental OU3 PDI 
soil borings in the Main Production Area of the Albéa Americas Washington Plant. 


Problems Encountered, Actions Taken and Their Resolutions 
The following problems were encountered during this reporting period: 


• None. 


Analytical Results and Data Received During the Reporting Period 
The following analytical data were received during this reporting period: 


• Analytical laboratory reports for packer test samples from the vertical groundwater 
profiling at monitoring well POHMW49 were received.  


• Analytical laboratory reports for air samples collected during SVE pilot testing were 
received. 


Modifications to the OU3 Work Plans or Schedules 
The following modifications to Work Plans for OU3 or other schedules proposed to USEPA were 
submitted during this reporting period: 


• None. 







 


Anticipated Plans, Actions and Data Scheduled, including Community 
Relations (during the Next 8 weeks) 
The following activities are planned for the next eight weeks: 


• A Pilot/Treatability Study Evaluation (P/TSE) Report will be prepared and submitted to 
USEPA to summarize the results of the PDI activities and the SVE pilot study. 


• A Preliminary (30%) Design Report, which will include a summary of the results of the PDI, 
will be prepared and submitted to USEPA. 


• Cleaning of the waste water poly tank used to contain liquids generated from PDI activities 
and off-site transportation for disposal of tank cleaning wastes is planned for September 
2018. 


Estimate of the Percentage of the Work Completed 
The following provides a qualified estimate of the percentage of the Work required by the CD 
that has been completed through this reporting period: 


• Approximately 10% of the work required under the OU3 SOW has been completed to 
date. 


Delays Encountered or Anticipated, and Efforts Taken to Mitigate 
The following delays were encountered during this reporting period: 


• None. 


Closing 
Pursuant to section X, paragraph.30 of the CD, three hard copies of this monthly progress 
report have been submitted to the designated recipients.  If you have any questions or 
comments regarding this monthly progress report, please feel free to contact me. 


 
Sincerely, 
 
 
 
 
Luis Hidalgo 
Project Coordinator 
 
 
cc:  via electronic mail 
 Michelle Grainger – USEPA, Region 2 
 Jeff Armington – Rio Tinto 
 Bruce White – Barnes & Thornburg LLP 
 Bruce Kennington – Ramboll 
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